BAYVIEW PS 23 WATER AND SEWER REPLACEMENT PHASE 8

Replacement of approximately 3,500 LF of water and gravity sewer main.

COMMUNITY CONNECTION

Ward / Superward: 5/7

Civic League: Bayview Civil League

Civic League Meetings: 2/18/20 Last Meeting
TBD Next Meeting

Project Bulletins: 08/21/19 Design/Survey
PROJECT STATUS
Design Construction
Budget: $250,000 $4,500,000
Contract Amount: $201,723 TBD
Start: June 2018 Fall 2020
% Complete: 95% 0%
Finish: Spring 2020 Fall 2021
PROJECT TEAM
Project Manager: Dan Riley 3
S ~
Const. Inspector: Rhonda Wyda 5 &
Consultant: Hazen IIE: P @/ /&
Contractor: TBD

NOTES

This is the new Phase 8 project area. Previous Phase 8 was the proposed package pump station that was decided against in
July 2019.
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